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NOTE: 
  

1. Dates are current targeted dates and depends on other jurisdiction’s calendar, and approval process, relocation of existing utilities, etc., and are therefore subject to change. 

(TBD=To-Be-Determined)  

2. Travis County provides this web site information and services "as is" without warranty of any kind, either expressed or implied. Travis County does not warrant the accuracy, authority, completeness, usefulness, timeliness, or fitness 

for any particular purpose of the web site information or services. Travis County and its officials and employees shall not be liable for any loss or injury cause in whole or in part by its negligence, contingencies beyond its control, or 

errors or omissions in the web site information or services.

Capital Improvement Projects 
Capital Improvement Projects (CIP) include the cost of buildings and other structures, infrastructure and capital-related additions, alterations, reconstruction, and installations that have a value of $5,000.00 or more and an estimated useful life greater than one year.  

The Transportation and Natural Resources Department (TNR) works primarily with infrastructures, which are long-lived capital assets that normally are stationary in nature and can be preserved for a significantly greater number of years than most capital assets. 

These include the construction of new or reconstruction or improvements of existing facilities that may fall under one of the following: 

  

        New parks development   

        Major drainage improvements 

        Roads   

        Bicycle lanes   

        Sidewalk and other pedestrian facilities 

        Expansion of the County’s bridge system 

  



Start End Start End Start End Start End

Arkansas Bend/Dink 

Pearson Park

Gerald Daugherty 

(Pct 3) 854-9333

Construct day-use camping 

and boat launch, and other 

park facilities; restore area to 

natural conditions

Jun-13 Jun-14 Nov-12 Feb-13 TBD TBD Jul-14 Dec-15 2011 bond funds Project Manager: 

Roger Schuck, P.E., 

854-7587

Arterial "A" 

(Engineering and 

ROW)

Ron Davis (Pct 1) 

854-9111

New MAD 4 arterial between 

US 290 E and Parmer Ln

Started Sep-13 Oct-13 Jun-15 TBD TBD TBD TBD 2009 CO's for engineering, 

2011 Bond for final design 

and ROW.

Project Manager: Mo 

Mortazavi, P.E., 854-

7589

Bee Creek Road 

Improvements

Gerald Daugherty 

(Pct 3) 854-9333

Widen existing 2-ln road to 4-

ln arterial from SH 71 to 

Highland Blvd.

Completed Completed Started Jul-13 Mar-13 Sep-13 Oct-13 Mar-15 97 bond funds for design. 

2011 bond funds for 

constructions and ROW.

Project Manager: 

Tony Valdez, P.E., 

854-7567

Big Sandy Drive at 

Long Hollow Creek

Gerald Daugherty 

(Pct 3) 854-9333

Improve existing low water 

crossing to all-weather 

crossing

Started Oct-13 Nov-13 Oct-14 Nov-14 Apr-15 Feb-15 Feb-16 2011 bond funds Project Manager: Mo 

Mortazavi, P.E., 854-

7589

Braker Lane I, Ph 1 

(TxDOT)

Ron Davis (Pct 1) 

854-9111

Realign Decker Lane from 

US 290 to Lindell Lane

Completed Completed Completed Completed Completed Completed Sep-13 Dec-14 TxDOT Project Manager: 

Tony Valdez, P.E., 

854-7567

Braker Lane I, Ph 2, 3, 

4, 5 (public-private-

public)

Ron Davis (Pct 1) 

854-9111

Extend Braker Ln from 

realigned Decker Lane to 

Parmer Ln @ SH 130

Canceled Canceled Canceled Canceled Canceled Canceled Canceled Canceled 2005 County bond funds 

to be reallocated, City of 

Austin funds returned

Project Manager: 

Tony Valdez, P.E., 

854-7567

Braker Lane II, Ph 1 

(public-private)

Ron Davis (Pct 1) 

854-9111

Extend Braker Lane from FM 

973 to Taylor Lane (initial 2 

lanes)

Completed Completed ROW to be 

donated by 

Developer

N/A TBD TBD Started Mar-14 2005 Bond Funds; 

Developer funds

Project Manager: 

Tony Valdez, P.E., 

854-7567

Braker Lane II, Ph 2 

(public-private)

Ron Davis (Pct 1) 

854-9111

Extend Braker Lane from FM 

973 to Taylor Lane (3rd and 

4th lanes)

Started Aug-14 ROW to be 

donated by 

Developer

N/A TBD TBD Dec-14 Apr-16 2005 Bond Funds; 

Developer funds

Project Manager: 

Tony Valdez, P.E., 

854-7567

Bridge # 109; Boyce 

Lane

Ron Davis (Pct 1) 

854-9111

Replace or Rehabilitate 

bridge by TxDOT

Postponed, awaiting TxDOT funding Federal Off-System Funds, 

CO’s or Bond Funds for 

ROW/Utilities

Project Manager: Mo 

Mortazavi, P.E., 854-

7589

Bridge #113; Old 

Manor Road

Ron Davis (Pct 1) 

854-9111

Replace or Rehabilitate 

bridge by TxDOT

Completed 

by TxDOT

Completed 

by TxDOT

Completed 

by TxDOT

Completed 

by TxDOT

Completed 

by TxDOT

Completed 

by TxDOT

Completed 

by TxDOT

Completed 

by TxDOT

Federal Off-System Funds 

and 2001 Bond Funds

Project Manager: Mo 

Mortazavi, P.E., 854-

7589

Bridge #136; Lund 

Carlson Road

Ron Davis (Pct 1) 

854-9111

Replace or Rehabilitate 

bridge by TxDOT

Postponed, awaiting TxDOT funding Federal Off-System Funds.  

CO’s or Bond Funds for 

ROW/Utilities.

Project Manager: Mo 

Mortazavi, P.E., 854-

7589

Bridge #155; Old 

Highway 20

Ron Davis (Pct 1) 

854-9111

Replace existing bridge with 

a new 2-lane bridge.

Completed Completed Completed Completed Completed Completed Completed Completed 84 bond funds for design. 

2011 bond funds for 

construction and ROW.

Project Manager: Mo 

Mortazavi, P.E., 854-

7589

Bridge #229; Weis 

Lane

Sarah Eckhardt 

(Pre 2) 854-9222

Replace or Rehabilitate 

bridge by TxDOT

Started Postponed, awaiting TxDOT funding Federal Off-System Funds, 

CO’s or Bond Funds for 

ROW/Utilities

Project Manager: Mo 

Mortazavi, P.E., 854-

7589

Project Precinct Project Description Design ContactFund SourceRight-of-Way Utility Relocation Letting & Construction



Start End Start End Start End Start End

Project Precinct Project Description Design ContactFund SourceRight-of-Way Utility Relocation Letting & Construction

Bridge #314; Crumley 

Ranch Road

Gerald Daugherty 

(Pct 3) 854-9333

Replace or Rehabilitate 

bridge by TxDOT

Started Postponed, awaiting TxDOT funding Federal Off-System Funds, 

CO’s or Bond Funds for 

ROW/Utilities

Project Manager: Mo 

Mortazavi, P.E., 854-

7589

Bridge #315; Hamilton 

Pool Road

Gerald Daugherty 

(Pct 3) 854-9333

Replace or Rehabilitate 

bridge by TxDOT

Started Postponed, awaiting TxDOT funding Federal Off-System Funds, 

CO’s or Bond Funds for 

ROW/Utilities

Project Manager: Mo 

Mortazavi, P.E., 854-

7589

Caldwell Lane Drainage Margaret Gomez 

(Pct 4) 854-9444

Construct erosion protection 

dike for Caldwell Lane at 

Lower Colorado River

Completed Completed Completed Completed N/A N/A Completed Completed 2005 Bond funds & 

USACOE funds

Project Manager: 

Tony Valdez, P.E., 

854-7567

Cameron Road 

Improvements

Ron Davis (Pct 1) 

854-9111

Widen and realign existing 2-

ln road to 4-ln arterial from 

Howard Ln to SH 130

Started Dec-13 Jan-14 Dec-14 Jan-15 Jun-15 Apr-15 Dec-16 2011 bond funds Project Manager: 

Chiddi N’Jie, P.E., 

854-7585

Circle Drive/US 290W 

Intersection 

Improvements

Gerald Daugherty 

(Pct 3) 854-9333

Realign Spring Valley Drive 

at Circle Drive and US 290W

Completed Completed Completed Completed TBD TBD Jun-13 Jun-14 2011 bond funds for ROW 

and construction

Project Manager: 

Roger Schuck, P.E., 

854-7587

Decker Lake Road 

(Public-Private-Public)

Ron Davis (Pct 1) 

854-9111

Extend Decker Lake Road 

from FM 973 to SH 130 SB 

Frontage Road

Completed Completed Completed Completed Completed Completed Completed Completed 2005 Bond funds; COA & 

Developer Funds

Project Manager: 

Tony Valdez, P.E., 

854-7567

El Rey Blvd Sidewalk Gerald Daugherty 

(Pct 3) 854-9333

Construct sidewalk from US 

290W to Espanola Trail

Started Jun-13 Jun-13 Mar-14 Apr-14 Sep-14 Jun-14 Mar-15 2011 bond funds Project Manager: Lee 

Turner, P.E., 854-7598

FM 969 Improvements 

(TxDOT Pass-Through 

Toll Finance)

Ron Davis (Pct 1) 

854-9111

Improve FM 969 to 4-lane 

arterial with center turn lane, 

paved shoulders and sidewalk 

from FM 3177 to Hunters 

Bend Rd

Started Mar-16 Oct-14 Mar-16 Mar-16 Sep-16 Jun-16 Dec-17 2012 pass-through bond 

funds

Project Manager: 

Miguel Villarreal, 

P.E., 854-7586

FM 1626 Improvements 

(TxDOT Pass-Through 

Toll Finance)

Gerald Daugherty 

(Pct 3) 854-9333

Improve FM 1626 to 4-lane 

arterial with center turn lane, 

paved shoulders/bike lane, 

and sidewalk from west of 

Bear Creek bridge to FM 

2304.

Apr-13 Mar-16 Oct-14 Mar-16 Mar-16 Sep-16 Jun-16 Dec-17 2012 pass-through bond 

funds

Project Manager: 

Tony Valdez, P.E., 

854-7567

Frate-Barker Road Gerald Daugherty 

(Pct 3) 854-9333

Widen to three or four lane 

section from Brodie to 

Manchaca

Started Jun-13 staarted Jul-13 TBD TBD Aug-13 Mar-15 CO's and TxDOT funds Project Manager: 

Chiddi N’Jie, P.E., 

854-7585

Gilbert Road Extension Ron Davis (Pct 1) 

854-9111

Extend Gilbert Road from 

FM 969 to Austin's Colony

Completed Completed Started Jul-13 TBD TBD Aug-13 Oct-14 84 bond funds for design. 

2011 bond funds for 

construction and ROW.

Project Manager: 

Miguel Villarreal, 

P.E., 854-7586



Start End Start End Start End Start End

Project Precinct Project Description Design ContactFund SourceRight-of-Way Utility Relocation Letting & Construction

Highland Blvd (Public-

Private)

Gerald Daugherty 

(Pct 3) 854-9333

Extend Highland Blvd from 

Rough Hollow Dr  to Bee 

Creek Rd

Completed Completed Completed Completed N/A N/A Completed Completed 2001 CO’s and developer 

funds

Project Manager: 

Tony Valdez, P.E., 

854-7567

Howard Lane I Ron Davis (Pct 1) 

854-9111

Widen from a two-lane to a 

four-lane curb and gutter road 

from Dessau Road to 

Cameron Road.

Completed Completed Completed Completed Started on-going Completed Completed 1984 & 2005 Bond Project Manager: 

Chiddi N’Jie, P.E., 

854-7585

Howard Lane II (Public-

Private-Public)

Ron Davis (Pct 1) 

854-9111

Extend Howard Lane from 

Cameron Road to SH 130

Started Jun-13 To be 

donated by 

land owners

Jun-13 TBD TBD Jul-13 Dec-14 CO’s; COA; TxDOT; 

Private.

Project Manager: 

Chiddi N’Jie, P.E., 

854-7585

Jesse Bohls Road 

Bridge (#231)

Sarah Eckhardt 

(Pct 2) 854-9222

Replace bridge and realign 

approaching roadway

Completed Completed Started Jun-13 TBD TBD Jul-13 Aug-14 2005 Bond funds Project Manager: Mo 

Mortazavi, P.E., 854-

7589

Kimbro Rd/Parsons Rd 

Bridge (#164)

Ron Davis (Pct 1) 

854-9111

Replace bridge and realign 

approaching roadway

Completed Completed Completed Completed Completed Completed Completed Completed 2005 Bond funds Project Manager: Mo 

Mortazavi, P.E., 854-

7589

Lake Oak Estates 

Substandard Road 

(CDBG)

Gerald Daugherty 

(Pct 3) 854-9333

Reconstruct substandard 

roads - Cavalier Canyon Dr, 

Bowling Ln, Holly Ln

Started May-13 N/A N/A N/A N/A Jun-13 Mar-14 CDBG funds Project Manager: Lee 

Turner, P.E., 854-7598

Lost Creek Sidewalk Gerald Daugherty 

(Pct 3) 854-9333

Construct sidewalks within 

Lost Creek MUD (public-

public partnership)

Started Jun-13 TBD TBD TBD TBD TBD TBD 2011 Bond Funds Project Manager: Lee 

Turner, P.E., 854-7598

McKinney Falls 

Parkway Extension Ph I 

& II

Margaret Gomez 

(Pct 4) 854-9444

Construct two lanes of the 

proposed 4-lane divided road 

from William Cannon Dr to 

Thaxton Ln.

Completed Completed Completed Completed Completed Completed Completed Completed 2001 Bond Project Manager: 

Chiddi N’Jie, P.E., 

854-7585

McKinney Falls 

Parkway Pedestrian 

Way

Margaret Gomez 

(Pct 4) 854-9444

Construct pedestrian way on 

west side from William 

Cannon to McKinney Falls 

State Park

Completed Completed N/A N/A Completed Completed Completed Completed 2001 Bonds for design. 

Transportation Enhance 

Program Grant for 

construction.

Project Manager: Mo 

Mortazavi, P.E., 854-

7589

NE Metro Phase III 

Amenity Center

Sarah Eckhardt 

(Pct 2) 854-9222

Construct an amenity center 

with playscape, shed, 

restroom, parking, etc.

Completed Completed N/A N/A N/A N/A Completed Completed 2005 Bond funds Project Manager: 

Roger Schuck, P.E., 

854-7587

NE Metro Phase III 

Skate Park

Sarah Eckhardt 

(Pct 2) 854-9222

Construct a skate park Completed Completed N/A N/A N/A N/A Completed Completed 2005 Bond funds Project Manager: 

Roger Schuck, P.E., 

854-7587

NE Metro Park BMX 

Site Improvements

Sarah Eckhardt 

(Pct 2) 854-9222

Parking, restroom, utilities & 

misc. improvements for BMX 

track site

Started Mar-13 N/A N/A N/A N/A Jun-13 Mar-14 2005 Bond funds Project Manager: 

Roger Schuck, P.E., 

854-7587

Old San Antonio Road 

Bridge #302 at Onion 

Creek

Gerald Daugherty 

(Pct 3) 854-9333

Rehabilitate/replace existing 

aging and unsafe bridge

Jun-13 Jun-14 Jan-14 Oct-14 TBD TBD Nov-14 Dec-14 2011 bond funds Project Manager: Mo 

Mortazavi, P.E., 854-

7589



Start End Start End Start End Start End

Project Precinct Project Description Design ContactFund SourceRight-of-Way Utility Relocation Letting & Construction

Onion Creek Greenway, 

Ph IA

Margaret Gomez 

(Pct 4) 854-9444

Hike and Bike Trail from FM 

973 to SH 71

Completed Completed Completed Completed TBD TBD Started Dec-13 2001 and 2005 Bond 

funds and TPWD Grant

Project Manager: 

Roger Schuck, P.E., 

854-7587

Parmer Lane Extension 

Ph IIB (Public-Private-

Public)

Ron Davis (Pct 1) 

854-9111

Extend Parmer Ln from Cap 

Metro RR ROW to Braker Ln 

Extension

Started Jun-13 Developer 

Participation

Jun-13 TBD TBD Jul-13 Sep-14 2005 Bond funds; COA; 

Developer Funds

Project Manager: 

Tony Valdez, P.E., 

854-7567

Quinlan Park Road 

Improvements

Sarah Eckhardt 

(Pct 2) 854-9222

Construct center turn lane 

from Bella Mar Trail to 

Tierra Grande Trail

Completed Completed N/A N/A Completed Completed Completed Completed 2001 Bond Funds Project Manager: 

Miguel Villarreal, 

P.E., 854-7586

Rancho Alto Road 

Substandard Road

Gerald Daugherty 

(Pct 3) 854-9333

Improve 500' of Rancho Alto 

Rd north of FM 1626 to meet 

County standards for  

acceptance into County 

maintained road system.

Completed Completed Completed Completed Completed Completed Completed Completed 1997 Bond Funds Project Manager: 

Tony Valdez, P.E., 

854-7567

Sandy Beach Road 

Substandard Road

Gerald Daugherty 

(Pct 3) 854-9333

Improve 1300' of Sandy 

Beach Road between Deer 

Creek Skyview and Lake 

Shore Dr to meet County 

standards

Completed Completed N/A N/A N/A N/A Completed Completed 1997 Bond Funds Project Manager: 

Miguel Villarreal, 

P.E., 854-7586

Slaughter Lane 

Extension Ph I (Good 

Night Ranch)

Margaret Gomez 

(Pct 4) 854-9444

Extend Slaughter from Bluff 

Springs thru Goodnight 

Ranch

Completed Completed Completed Completed TBD TBD Started Dec-13 2005 Bond funds and 

developer funds

Project Manager: Mo 

Mortazavi, P.E., 854-

7589

Slaughter Lane 

Extension Ph II (East of 

Good Night Ranch)

Margaret Gomez 

(Pct 4) 854-9444

Extend Slaughter from 

Goodnight Ranch  to Thaxton

Completed Completed Started Jun-13 TBD TBD Jul-13 Dec-14 2005 Bond funds for 

Design & ROW; 2011 

bond funds and COA 

funds for ROW and 

construction.

Project Manager: Mo 

Mortazavi, P.E., 854-

7589

SW Metro Park Gerald Daugherty 

(Pct 3) 854-9333

Design & construct amenities 

approved in Master Plan

Completed Completed Completed Completed N/A N/A Completed Completed 2001 & 2005 Bond funds Project Manager: 

Roger Schuck, PE, 

854-7587

Tuscany South-

Springdale

Ron Davis (Pct 1) 

854-9111

Extend Tuscany Way from 

US290 to Springdale Road

Completed Completed Completed Completed TBD TBD Jun-13 Nov-14 84 Bond Funds and COA 

funds for design and 

ROW.  2011 bond funds 

for construction.

Project Manager: 

Chiddi N’Jie, P.E., 

854-7585

Wells Branch Pkwy 

Extension

Sarah Eckhardt 

(Pct 2) 854-9222

Extend Wells Branch Pkwy 

from it eastern terminus 

eastward approximately 1 

mile to it intersection with 

Killingsworth Ln

Started Oct-13 Developer 

Participation

Oct-13 TBD TBD Nov-13 May-15 Cap Metro BCT funds, 

developer funds, 2011 

bond funds and 2001 bond 

funds savings

Project Manager: 

Roger Schuck, PE, 

854-7587



Start End Start End Start End Start End

Project Precinct Project Description Design ContactFund SourceRight-of-Way Utility Relocation Letting & Construction

Wells Branch W-2A 

Substandard Roads 

Sarah Eckhardt 

(Pct 2) 854-9222

Improve substandard roads - 

Rick Whinery Dr, Quiet Pond 

Ct, Emmett Pkwy

Started Jun-13 N/A N/A N/A N/A Jul-13 Jan-18 Substandard road bond 

funds 

Project Manager: Lee 

Turner, P.E., 854-7598

04/02/2013


